SCHEMATIC DESIGN PHASE

IKM BLRB architects

CHARTIERS VALLEY MIDDLE SCHOOL AND HIGH SCHOOL // CHARTIERS VALLEY SCHOOL DISTRICT

JANUARY 2015

PROGRAMMING — 2015 — DESIGN DEVELOPMENT

	JANUARY	FEBRUARY	MARCH	APRIL	MAY
MIDDLE SCHOOL SCHOOL DESIGN ADVISORY TEAM SDAT MEETINGS	JAN. 12th-16th **DESIGN STUDIO** > At Middle School with IKM/BLRB				
HIGH SCHOOL SCHOOL DESIGN ADVISORY TEAM (SDAT) MEETINGS	JAN. 12th-16th **DESIGN STUDIO** > At High School with IKM/BLRB				
JOINT MIDDLE SCHOOL & HIGH SCHOOL SDAT MEETINGS	JAN. 28th **JOINT MS/HS SDAT MTG.** > Discuss & Evaluate Staff, Student, and Community Feedback of MS/HS Design		MAR. 11TH **SUSTAINABLE CHARRETTE** > Develop Sustainable Goals	MAR. 25TH **JOINT MS/HS SDAT MTG.** > Discuss & Evaluate Sustainable Goals > Review MS/HS Schematic Design Progress	APR. 29TH **JOINT MS/HS SDAT MTG.** > Review MS/HS Schematic Design Package
MIDDLE SCHOOL & HIGH SCHOOL STAFF MEETINGS		FEB. 23rd-27th **SCHEMATIC DESIGN STAFF CONFERENCE** (MS & HS STAFF) > Detailed Discussion of Functional Requirements			
COMMUNITY OUTREACH	JAN. 13th **COMMUNITY SUMMIT** > Share Concepts Design for MS/HS Solicit Feedback	FEB. 26th **COMMUNITY SUMMIT** > Share Concepts Design for MS/HS Solicit Feedback	MAR. (DATE TBD) **COMMUNITY SUMMIT** > Share Concepts Design for MS/HS Solicit Feedback		MAY (DATE TBD) **COMMUNITY SUMMIT** > Share Concepts Design for MS/HS Solicit Feedback