
Monthly Report ï September 2017 



INTRODUCTION  

 
P.J. Dick Incorporated is pleased to present to the Chartiers Valley Board of School Directors the following Construction Report for the Chartiers Valley Middle 

School and High School Building Program.  The information contained within the Report represents an overview of the project and is published to provide the District 

with a basic understanding of the current status of the work, an updated budget, current schedule, and any other important issues and/or decisions that require the 

Construction Teamôs consideration.  P.J. Dick will publish this report on a monthly basis at the beginning of the month, which will typically coincides with the 

completion of the contractors billing cycle for the previous month and, therefore, contain the most current information possible. 

PHASING DATES 
PHASE 1 
1. High School ABATEMENT (Various) ς TBD 
2. NEW MIDDLE SCHOOL PROJECT 
Å Phase 1A - Classroom Tower to Occupancy ς Substantially Complete 
Å Phase 1B - Remaining Building to Occupancy ς June 1, 2016 to December 15, 2017 
Å Phase 1C - Gym Alternate ς June 1, 2016 to January 26, 2018 
3. HIGH SCHOOL PROJECT 
Å Phase 1A - Auditorium ς Done 
Å Phase 1B - Performing Arts ς Substantially Complete. 
Å Phase 1C - Tech Ed Wing ς Substantially Complete. 
Å Site Utilities to Support Both Projects 

  
PHASE 2 
1. HIGH SCHOOL PROJECT 
Å Phase 2A Learning Community Wing ς June 1, 2017 thru December 21, 2018 
Å Phase 2B Food Service Back of House Renovation ς Substantially Complete 

  
PHASE 3 
1. HIGH SCHOOL PROJECT 
Å Phase 3A - New Administration (Old Middle School) ς January 2019 thru December 13, 2019 
Å Phase 3B - High School Cafeteria Demolition and Exterior Finishes ς June 2019 thru August 2019. 
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Middle School 
Current Contractor and Job Progress Status 
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Middle School Construction ï Current construction progress and job status thru August 31, 2017:     

 

Å Mucci ï General Contractor:  

Å Phase 1A ï Substantially Complete.  Punchlist work ongoing. 

Å Phase 1B ï Drywall and finishing ongoing. 

Å Phase 1C ï Metal panel work ongoing. 

Å Site Segmental Retaining Wall ongoing. 

Å Site Concrete Curb and Sidewalk work ongoing. 

Å Storm water detention tank work ongoing. 

 

Å Merit Electric ï Electrical Contractor: 

Å Phase 1A ï Substantially Complete.  Punchlist work ongoing. 

Å Phase 1B ï Electrical wall and overhead rough-in ongoing. 

Å Phase 1B ï Mechanical Room electrical work ongoing. 

Å Phase 1B - Fire Alarm rough-ins ongoing. 

 

Å Enders ï Plumbing Contractor: 

Å Phase 1A ï Substantially Complete.  Punchlist work ongoing. 

Å Phase 1B ï Wall and overhead plumbing and fire protection rough-in nearly completed. 

 

Å R&B Mechanical ï Mechanical Contractor: 

Å Phase 1A ï Substantially Complete. 

Å Phase 1B ï Overhead mechanical piping and ductwork rough-in ongoing.  

Å Mechanical Room work ongoing. 

 

Å Todd Devin ï Food Service Contractor ï Phase 1B - Kitchen Hoods have installed.  Walk-in Cooler and Freezer install ongoing. 

 

Building Envelope Status ï Test occurred in Phase 1A NE Area on May 19th.  Report was issued on May 29th.  Primes to address and/or respond to report by 

June 20th.  Test occurred in Phase 1A SE Area on July 13th.  Report was issued on July 30th.  Primes reviewing and addressing. 



Current Contractor and Job Progress Status 

NEW MIDDLE SCHOOL PROJECT 

Å Bids were received on March 16, 2016.   

Å Middle School will have a PHASED COMPLETION.  See the following 

Á Phase 1A - Classroom Tower to Occupancy ï Substantially Complete. 

Á Phase 1B - Remaining Building to Occupancy ï June 1, 2016 to December 15, 2017 

Á Phase 1C - Gym Alternate (if accepted) ï June 1, 2016 to January 26, 2018 
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High School 
Current Contractor and Job Progress Status 
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High School Construction ï Current construction progress and job status thru August 31, 2017:  

Å Rycon ï General Contractor 

Å Phase 1A Auditorium ï Done.   

Å Phase 1B  Performing Arts ï Substantially complete.  Punchlist work nearing completion. 

Å Phase 1C Tech Ed Addition -  Substantially complete.  Punchlist work ongoing. 

Å Phase 2A ï High School existing structure demolished. 

Å Phase 2A ï Foundation and caissons to commence this month. 

Å Phase 2A ï Cafeteria/Service Area structural steel nearly complete.  CMU work ongoing. 

Å Phase 2B ï Substantially complete.  Punchlist work to commence. 

 

Å Merit Electric ï Electrical Contractor 

Å Phase 1A Auditorium ï Done.   

Å Phase 1B  Performing Arts ï Substantially complete.  Punchlist work nearing completion. 

Å Phase 1C Tech Ed Addition -  Substantially complete.  Punchlist work ongoing. 

Å Phase 2A ï Electrical work ongoing per schedule. 

Å Phase 2B ï Substantially complete.  Punchlist work to commence. 

 

Å Enders ï Plumbing Contractor 

Å Phase 1A Auditorium ï Done.   

Å Phase 1B  Performing Arts ï Substantially complete.  Punchlist work nearing completion. 

Å Phase 1C Tech Ed Addition -  Substantially complete.  Punchlist work ongoing. 

Å Phase 2A ï Plumbing work ongoing per schedule.. 

Å Phase 2B ï Substantially complete.  Punchlist work to commence. 

 

Å Lugaila Mechanical ï Mechanical Contractor 

Å Phase 1A Auditorium ï Replacement AHU work completed. 

Å Phase 1B  Performing Arts ï Substantially complete.  Punchlist work nearing completion. 

Å Phase 1C Tech Ed Addition -  Substantially complete.  Punchlist work ongoing. 

Å Phase 2B - New mechanical AHUs, ductwork, and piping in Cafeteria/Service Area nearing completion. 

 

Å Automated Logic ï Automatic Temperature Controls Contractor ï Startup and automated control of new equipment ongoing.  Continues to work with the school 

district on maintaining active monitoring and the control of the existing systems that remain functional through Phase 2.    

 

Å Horizon Informational ï Technology Contractor ï Continues necessary technology work to support the phasing plan and daily activities of the school.  

 

Å Phase One Development ï Asbestos Abatement Contractor ï Complete with Phase 2 abatement.  

 

Building Envelope Status ï Test occurred in Phase 1C Tech Ed Addition on May 12th.  Report was issued on May 26th.  Primes to addressing and coordinating with Building 

Envelope Consultant.   

 



Current Contractor and Job Progress Status 

HIGH SCHOOL PROJECT - PHASING 

Å PHASE 1 ï Substantially Complete 
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