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INTRODUCTION  

 
P.J. Dick Incorporated is pleased to present to the Chartiers Valley Board of School Directors the following Construction Report for the Chartiers Valley Middle 

School and High School Building Program.  The information contained within the Report represents an overview of the project and is published to provide the District 

with a basic understanding of the current status of the work, an updated budget, current schedule, and any other important issues and/or decisions that require the 

Construction Teamôs consideration.  P.J. Dick will publish this report on a monthly basis at the beginning of the month, which will typically coincides with the 

completion of the contractors billing cycle for the previous month and, therefore, contain the most current information possible. 

PHASING DATES 
PHASE 1 
1. High School ABATEMENT (Various) ς TBD 
2. NEW MIDDLE SCHOOL PROJECT 
Å Phase 1A - Classroom Tower to Occupancy ς June 1, 2016 to August 18, 2017 
Å Phase 1B - Remaining Building to Occupancy ς June 1, 2016 to December 15, 2017 
Å Phase 1C - Gym Alternate ς June 1, 2016 to January 26, 2018 
3. HIGH SCHOOL PROJECT 
Å Phase 1A - Auditorium ς Done 
Å Phase 1B - Performing Arts ς Substantially Complete. 
Å Phase 1C - Tech Ed Wing ς June 1, 2016 to August 1, 2017 
Å Site Utilities to Support Both Projects 

  
PHASE 2 
1. HIGH SCHOOL PROJECT 
Å Phase 2A Learning Community Wing ς June 1, 2017 thru December 21, 2018 
Å Phase 2B Food Service Back of House Renovation ς CHANGED to January 1, 2017 thru August 1, 2017 

  
PHASE 3 
1. HIGH SCHOOL PROJECT 
Å Phase 3A - New Administration (Old Middle School) ς January 2019 thru December 13, 2019 
Å Phase 3B - High School Cafeteria Demolition and Exterior Finishes ς June 2019 thru August 2019. 
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Middle School 
Current Contractor and Job Progress Status 
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Middle School Construction ï Current construction progress and job status thru May 31, 2017:     

 

Å Mucci ï General Contractor:  

Å Phase 1A - Drywall nearing completion and finishing ongoing in Phase 1A.   

Å Phase 1A ï Painting and ceramic tile ongoing. 

Å Phase 1A ï Concrete floor polishing and casework to start in early June 2017. 

Å Phase 1B - Exterior Studs, Sheathing, and Insulation System 99% complete. 

Å Phase 1B - CMU work ongoing at bridge connector building. 

Å Phase 1C - Gym Roofing started. 

Å Site Segmental Retaining Wall ongoing. 

Å Site Concrete Curb and Sidewalk work to start in early June 2017. 

 

Å Merit Electric ï Electrical Contractor: 

Å Phase 1A ï Electrical power distribution and panel work ongoing. 

Å Phase 1B ï Electrical wall and overhead rough-in ongoing. 

Å Phase 1B ï Mechanical Room electrical work ongoing. 

Å Fire Alarm rough-in has commenced. 

 

Å Enders ï Plumbing Contractor: 

Å Phase 1A ï Wall and overhead plumbing rough-in complete.  Plumbing trim out will follow finishes. 

Å Phase 1B ï Wall and overhead plumbing and fire protection rough-in ongoing. 

 

Å R&B Mechanical ï Mechanical Contractor: 

Å Most of RTUs and Chillers set on roof. (one more to set). 

Å Phase 1A ï Overhead mechanical piping and ductwork complete. 

Å Phase 1B ï Overhead mechanical piping and ductwork rough-in ongoing.  

Å Mechanical Room work including piping rough-in, pump work, AHU and boiler work ongoing. 

 

Å Todd Devin ï Food Service Contractor ï Submittal and shop drawing process complete.  Procurement of equipment ongoing. 

 

Building Envelope Status ï Test occurred in Phase 1A NE Area on May 19th.  Report was issued on May 29th.  Primes to address and/or respond to 

report by June 20th. 



Current Contractor and Job Progress Status 

NEW MIDDLE SCHOOL PROJECT 

Å Bids were received on March 16, 2016.   

Å Middle School will have a PHASED COMPLETION.  See the following 

Á Phase 1A - Classroom Tower to Occupancy ï June 1, 2016 to August 18, 2017 

Á Phase 1B - Remaining Building to Occupancy ï June 1, 2016 to December 15, 2017 

Á Phase 1C - Gym Alternate (if accepted) ï June 1, 2016 to January 26, 2018 
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High School 
Current Contractor and Job Progress Status 
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High School Construction ï Current construction progress and job status thru May 31, 2017:  

 

Å Rycon ï General Contractor 

Å Phase 1A Auditorium ï Done.   

Å Phase 1B  Performing Arts ï Substantially Complete.  Punchlist work ongoing. 

Å Phase 1C Tech Ed Addition -  Flooring nearing completion.  Painting nearing completion. Tech Ed equipment to be set in place later in June. 

Å Phase 2A ï Demolition activities have commenced in the Cafeteria and Service Basement area. 

Å Phase 2B ï Elevator turned over to Owner.  Misc demolition, framing, drywall, painting continues.      

 

Å Merit Electric ï Electrical Contractor 

Å Phase 1A Auditorium ï Done.  

Å Phase 1B  Performing Arts ï Substantially Complete. Punchlist work ongoing.  

Å Phase 1C Tech Ed Addition -  Lighting install nearing completion.  Devices and terminations commencing. 

Å Phase 2A ï Electrical demolition activities have commenced.  Continues making areas electrically safe for demolition activities. 

Å Phase 2B ï Continuing electrical rough-in as necessary. 

 

Å Enders ï Plumbing Contractor 

Å Phase 1A Auditorium ï No Work. 

Å Phase 1B  Performing Arts ï Substantially Complete. Punchlist work ongoing. 

Å Phase 1C Tech Ed Addition ï Fixtures and finishes to commence in sequence with GCs wall and floor finishes. 

Å Phase 2A ï Plumbing demolition has commenced where available. 

Å Phase 2B ï Will commence fixtures and finishes to commence in sequence with GCs wall and floor finishes. 

 

Å Lugaila Mechanical ï Mechanical Contractor 

Å Phase 1A Auditorium ï Done.  Replacement AHU work to occur Summer 2017. 

Å Phase 1B  Performing Arts ï Equipment startup and checklists  ongoing.  Substantially Complete.  Punchlist  work ongoing.  

Å Phase 1C Tech Ed Addition ï Duct and pipe rough-in, insulation, and VAV box nearing completion.  Piping work and equipment work in the Mechanical 
Room is nearing completion. Startup of equipment anticipated for late June 2017. 

 

Å Automated Logic ï Automatic Temperature Controls Contractor ï Completed low voltage work in Phase 1B. Continued low voltage work in 1C  and 2B as 
necessary.  Continues to work with the school district on maintaining active monitoring and the control of the existing systems that remain functional through 
Phase 1 and Phase 2.    

 

Å Phase One Development ï Asbestos Abatement Contractor ï Mobilized June 5, 2017 for  Phase 2 abatement activities. 

 

Building Envelope Status ï Test occurred in Phase 1C Tech Ed Addition on May 12th.  Report was issued on May 26th.  Primes to address and/or respond to report 
by June 20th 

 



Current Contractor and Job Progress Status 

HIGH SCHOOL PROJECT - PHASING 

Å PHASE 1 
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Current Contractor and Job Progress Status 

HIGH SCHOOL PROJECT - PHASING 

Å PHASE 2 
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